
SECTION J –REPORTING and MONITORING 
 
1. OVERVIEW
 

CDBG grantees are responsible for planning and carrying out their 
project in accordance with the rules and regulations of state and federal 
law as specified in their contract with the State.  The CDBG staff has the 
responsibility to ensure that grantees are carrying out their projects in 
accordance with these applicable laws and regulations.  To accomplish 
this responsibility, the Division of Housing and Community 
Development (HCD) will help grantees identify problems and solutions 
in order to help grantees correct them.  Whenever possible, deficiencies 
should be corrected through discussion, negotiation and technical 
assistance in a manner that preserves local discretion.  Problems should 

be identified and addressed as they happen, rather then waiting until the monitoring visit occurs.  
Regular telephone contact with state and AOG staff can be very helpful in avoiding problems at the end 
of the project. Some problems cannot be resolved if the grantee waits.  HCD will conduct all of its 
monitoring activities in a positive, helpful manner. 

 

 
2. OBJECTIVES
 

The objectives of monitoring and reporting are to determine if grantees: 
 

a. Are carrying out their CDBG project as described in their contract and have kept organized 
documentation to support all actions and national objective compliance, 

 
b. Are carrying out the project in a timely manner in accordance with the time frames required by the 

contract, 
 

c. Are charging costs to the program or project that are eligible under the CDBG program 
 

d. Are complying with other applicable laws, regulations and terms of the contract; 
 

e. Are conducting the program in a manner which minimizes the opportunity for fraud, waste and 
mismanagement; and 

 
f. Have a continuing capacity to carry out the approved program or project. 

 
3. PROGRESS REPORTING REQUIREMENTS
 

A progress report is required as part of each Request for Funds (RFF).  Requests cannot be paid 
unless “accomplishment narrative” is included on the RFF form.  The brief narrative should 
describe the accomplishments of the project during the reporting period. Examples include:  amount of 
pipe laid, percentage of building completed, number of people assisted (public service contracts), etc. 
 
Additional progress reports may be required during the course of the contract with HCD if specifically 
requested by the state.  In most cases this progress report will not be required if HCD is kept up to date 
concerning the status of the project.  The state CDBG staff may request additional reports as necessary 
based on the difficulty of the project. The final project summary will be completed at the end of the 
project and is included in Section K of this handbook. 
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4. MONITORING REQUIREMENTS
 

The state CDBG staff will monitor all grantees at least once during the course of the project.  The 
final monitoring visit is usually made prior to drawing down the last 5% of CDBG funds.  The 
monitoring system is not designed as a means of levying sanctions on grant recipients, but rather to 
identify concerns and then to assist the grantee to solve the problem and complete the project in 
accordance with all program requirements.  If the problem cannot be resolved and there are 
disallowed costs, funds will need to be repaid to the State. 
 
a.  Progress Monitoring

 
Progress monitoring is an ongoing process of reviewing grantee performance during the project 
using all available supporting documentation.  The state CDBG staff will review all RFF’s and 
corresponding invoices.  Staff may request additional records from the grantee at any time if they 
feel the documentation of the expense is inadequate.     

 
b.  On Site Monitoring Visits

 
On-site monitoring visits will be conducted at least once during the contract period, usually at the 
end of the project.  The grantee will contact the state to schedule a mutually agreeable 
appointment. 
More frequent on-site monitoring visits may be necessary if the grant is particularly complex or if 
the grantee has had management problems in the past.  The State will send a monitoring checklist 
to the grantee so they can ensure all the required paperwork is available for review.  Every grantee 
will use R/M Exhibit 1 at a minimum.    

 
(1) Programmatic monitoring focuses primarily on two aspects of the CDBG program: project 

progress and program benefits in the following areas: 
 

• National objective compliance and record keeping; 
• General organization of files; 
• Financial and general grant management; 
• Environmental compliance; 
• Public participation and complaint procedures; 
• Labor standards compliance documentation 
• Civil-rights, benefits to minority persons; 
• Construction contracts; and 
• Property acquisition/relocation or displacement. 

 
(2) Financial monitoring will focus on the following areas: 

 
• Does the grantee have an accounting system with the capacity to maintain all 

records? 
• Has the grantee established a system of internal controls to eliminate potential fraud 

and abuse? 
• Does the grantee have adequate expenditure documentation? 



 
v. 2006 

3

c.  Triggers for Unscheduled On-Site Visits
 

Several actions or events may "trigger" an unscheduled monitoring visit:   
 

(1) Complaints received by HCD indicating poor management; 
(2) Failure to submit a progress report or financial status report; 
(3) Indicators of fraud or abuse; 
(4) Financial mismanagement; 
(5) Lack of project progress, and  
(6) Repeated breaching of any contractual provision after prior notice from HCD to comply. 
(7) Request for visit to provide assistance. 

 
d.. State Monitoring Letter

 
 A letter will be sent to the grantee reporting the results of the monitoring visit.  If there are any issues 

or problems to resolve, they will be listed in this letter.  Grantees have 30 days to respond to the letter 
and take corrective action.   

 
e. Resolving Monitoring Findings

 
When all the monitoring findings have been resolved, a letter will be sent to the grantee along with a 
“Close Out” form.  The Close Out form must also be completed and returned to the state within 30 
calendar days.   

 
Grantees should recognize that failure to observe specific dates for the return of requested reporting 
or monitoring evidence is noted by the state staff and may be provided as information to the Regional 
Rating and Ranking Committees (RRC's).  The information may result in the grantee being denied 
future grants.   

 
5. IMPORTANT REMINDERS
 

 Files must be prepared at the onset of the project and maintained during the complete course of the 
project. 

 The CDBG staff will provide technical assistance in setting up financial files if requested. 
 Grantees should contact their state program specialist immediately if unexpected delays or problems 

arise. 
 Monitoring occurs when the project is 90-95% complete. 
 The purpose of monitoring is to ensure compliance with federal laws and to ensure that files are complete. 
 Before the monitoring visit grantees should review the appropriate monitoring checklist. 
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